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TIME EXTENSION REQUEST - CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM PROJECTS
WAIVER 00-10

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission (Commission)
on September 29, 1999, stipulates that funds programmed for all components of projects are available for
allocation only until the end of the fiscal year identified in the State Transportation Improvement Program
(STIP).

Attached is a list of projects for which the deadline for Project Allocation is rapidly approaching.  The Riverside
County Transportation Commission (RCTC), Los Angeles County Metropolitan Transportation Authority
(LACMTA), and Ventura County Transportation Commission (VCTC) have requested extensions to allow
sufficient time for the agencies to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the project extension requests for three projects;
$3,345,000 for one project in Riverside County, $3,279,000 for one project in Los Angeles County and
$20,007,000 for one project in Ventura County.

SUMMARY
The Commission has programmed $26,631,000 in FY 1999-2000 for projects on the attached list.  The
programmed funds have not yet been allocated.  The attached project list describes the reason for delays that
have resulted in the extension request.
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Prgm'd Department's Request
PPNO/ PROJECT LOCATION Fund Amount until end of

Item Dst. Co. Rt EA DESCRIPTION Source * (x $1,000) REASON FOR DELAY Months (month-yr)
1 8 Riv 91 0082F/ 

435300
On Route 91, in the City of 
Riverside, from Magnolia Ave to 
Mary St - soundwalls and auxiliary 
lanes.

RIP $3,345 City of Riverside (City) placed additional 
requirements on this project which added 
several months to Environmental Document 
and Project Report approval processes.  
The Jackson Street Bridge utilities 
relocation discussion with the City were 
extensive and delayed the start of bridge 
type selection.  Closure of the Jackson 
Street Bridge requires greater coordination 
with the City's School District than 
anticipated.

6 Dec-2000

2 7 LA 405 0824B/1
19851

On Route 405, between Lennox 
Blvd. and Route 90, near the cities 
of Inglewood, Los Angeles and 
Culver City.

GF RIP $3,279 Project was originally designed by 
consultant.  Project shelved in 1995 due to 
LACMTA priorities and was unshelved in 
1997.  The two year shelf has created a 
delay due to change in scope, the 
requirement to convert the consultant plans 
to metric and identification of additional 
parcels to be acquired.

20 Feb-2002

3 7 Ven 101 1205T/1 On Route 101, in the City of GF RIP  $15,201 Change in the location of a Pedestrian 18 Dec-2001
Camarillo, from Arneill Road to 
Flynn Road.

RIP $4,806 Overhead (at the request of City of 
Camarillo) to accommodate VCTC's plan for 
the new Metrolink Station .

Total $26,631

* Note:
1. RIP denotes Regional Improvement Program funds.
2. GF RIP denotes Grandfathered Regional Improvement Program funds.
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